

PHASE 4 — PROJECT PLANNING

Script-Controlled ACL – Restrict Record Access Based on Field Value

Project Phase: Project Planning | Platform: ServiceNow | Project Area: Access Control

Work Breakdown

The project is planned in dependency order so that every ACL has the users, roles and table structure it needs.

Planned Work Sequence




Task	Output
1	EEE User + roles
2	u_institution_details table
3	Required fields
4	ECE / EEE / CSE records
5	READ ACL
6	CREATE / WRITE / DELETE ACLs
7	Verification evidence

Milestones

- Milestone 1 – Create users and roles.
- Milestone 2 – Create the custom table.
- Milestone 3 – Add all fields.
- Milestone 4 – Create sample records.
- Milestone 5 – Configure READ ACL.
- Milestone 6 – Configure CREATE, WRITE and DELETE ACLs.
- Milestone 7 – Test by impersonation.

Project Lifecycle



The supplied lab gives a three-hour timer for the exercise. This document treats that as the lab's stated timer, not as a claim about actual completion time.

Completion Checklist

Check	Purpose
Roles assigned	Required ACL roles are available
Branch choices	EEE rule can be tested
Sample records	Different branches can be verified

Check	Purpose
Security_admin elevated	ACL creation is enabled
ACL active	Rules are enabled
Impersonation	Actual user behavior is verified

The project is ready for testing when each ACL is saved and the corresponding access behavior can be demonstrated.